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DTL 1 commissioning continues to make good progress. As of yesterday we are allowed to 
increase the average current from 2 microampere to 60 microampere, which will allow to run 
long rf pulses with beam current.  
 
On drift tube production several setbacks happened over the last weekend. On Saturday 
production of tank 2 drift tubes was stopped after final profiling on drift the first drift tube left a 
crater with a depth of approximately 0.015 inches. With the lead engineer flying out and after 
inspection a new procedure to profile drift tubes was put in place with in situ inspection while 
doing the machining in smaller steps. Wednesday (This) morning more drift tubes showed 
similar problems. Several steps are taken. Production is stopped and an investigation is ongoing. 
Weld samples were taken before and after DT welding that were flawless, while the drift tubes 
encounter problems. A recovery plan for tank 2 drift tubes is being developed.  Since this work is 
done at ESCO and problems with the E beam welding QC have shown up before, it is considered 
to bring this job to Hanford.  

 
 
The other drift for tanks 4-6, produced and Hanford meanwhile make good progress. So do the 
EMD and BPM special drift tubes and schedule holds. The schedule for these DT’s is not 
different from last week while the tank 2 schedule is not valid at this point. The will be no 
weekly next week because of the Accelerator System Advisory Committee meeting.  
 
Tank 4: Welding resumed at Hanford and last members of group D were welded and shipped to 
CMI for final profiling. Final profiling is complete on groups A, B and C and most of group D.  
First batch (30 units) of new drift tube bore plugs of a simpler, more robust design were 
completed and put into service; second batch (55 units) will be complete today. Group A, B, C 
and some of D will go to stem welding next week. Tank 5 cap welds were finished on group G 
units.  Due to problems with tank 6 end cap fit up, welding will be done next on E and F’s water 
channel weld repair and end cap welds. For tank 6  our original plan was to weld drift tubes after 

This is the tank 2 drift tube with 
the crater on the front face. 
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the last tank-4 units were complete but this is on hold due to cap fit-up problem with the tank-6 
drift tube end caps; 0.004” gap all way around is observed at the joint. We are now reviewing 
inspection reports and drawings to locate possible source of the interference causing the gap.  
Qualification of ESCO to do tank-6 end caps welds was underway, but work was stopped to 
inspect the unit (showing same gap as units at Hanford) by CMM.  Inspection of the parts shows 
that a corner fillet radius being out of tolerance caused the fit-up problem.  Radius will be fixed 
at Hanford and ESCO with end cap welding to follow. (3) Waveguide iris is at CMI for final 
machining 
EMD and BPM DT’s:  EMD drift tubes 6-12, 5-13 and 6-18 were shipped to Albuquerque for 
final inspection.  Welding of EMDs (Tanks 1, 2 and 3) at Sciaky was to be completed and 
welding of BPMs (Tanks 2 and 3) was started.   



  
 
 
 

Component Engineer Identifier Quantity Shipping Date Delivered
Change from 

last week
Identifier Quantity Shipping Date Delivered

Change from 
last week

Drift Tubes Gentzlinger 4A 7 24-Sep-03 0 5E 8 27-Oct-03 0
4B 6 25-Sep-03 0 5F 7 29-Oct-03 0
4C 6 29-Sep-03 0 5G 8 3-Nov-03 0
4D 8 15-Oct-03 0

Dummies Gentzlinger With DT Groups With DT Groups
EMDs O'Hara 4 29-Oct-03 0 4 13-Nov-03 0
BPMs O'Hara 2 29-Oct-03 0 2 29-Oct-03 0
Top hats Rowton 1.25" 27 24-Sep-03 0 1.25" 23 27-Oct-03 0

Shrouds Rowton 27 24-Sep-03 0 23 27-Oct-03 0
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Rowton 27 Bead Pull + 15 0 23 Bead Pull + 15 0
Slug Tuners Rowton 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports 2 0 2 0
RF Grills 4 0 4 0
Wave Guide-Iris Valdiviez 1 Complete 1 0 1 Complete 1 0
Window Young 1 Complete 1 0 1 Complete 1 0
Stands Turon 1 Complete 1 1 Complete 1 0

Milestones Date Date
Ready for RF 14-Nov-03 ?
Ready for Beam 28-Feb-04 28-Feb-04
Tank Commissioning complete 1-May-04 1-May-04

Tank 4 Tank 5

 

Component Engineer Identifier Quantity Shipping Date Delivered
Change from 

last week
Identifier Quantity Shipping Date Delivered

Change from 
last week

Drift Tubes Gentzlinger 6H 10 7-Nov-03 0 2J 12 9-Oct-03 0
6I 11 14-Nov-03 0 2K 12 16-Oct-03 0

2L 11 17-Oct-03 0
2M 8 20-Oct-03 0

Dummies Gentzlinger With DT Groups None 0
EMDs O'Hara 4 13-Nov-03 0 4 9-Oct-03 0
BPMs O'Hara 2 5-Nov-03 0 2 16-Oct-03 0
Top hats Rowton 1.25" 21 7-Nov-03 0 .75" 41 9-Oct-03 0

1.00" 6 9-Oct-03
Shrouds Rowton 21 7-Nov-03 0 47 9-Oct-03 0
Endwalls Turon 2 Complete 2 2 Complete 2
Post Coupler Kits Rowton 21 Bead Pull + 15 0 27 Bead Pull + 15 0
Slug Tuners Rowton 12 Bead Pull + 7 0 12 Bead Pull + 7 0
Access Ports 2 0 1 0
RF Grills 4 0 4 0
Wave Guide-Iris Valdiviez 1 25-Sep-03 0 0 1 17-Sep-03 0
Window Young 1 15-Oct-03 0 1 15-Oct-03 1
Stands Turon 1 Complete 1 0 1 Complete 1

Milestones Date Date
Ready for RF ? 14-Nov-03
Ready for Beam 28-Feb-04 30-Jan-04
Tank Commissioning complete 1-May-04 1-May-04

Tank 6 Tank 2

 


